



THE DIRECTOR

EXECUTIVE OFFICE OF THE PRESIDENT
OFFICE OF MANAGEMENT AND BUDGET
WASHINGTON, D.C. 20503

xc: DPC staff

JAN 11 REC'D

January 10, 1994

MEMORANDUM FOR MACK McLARTY
DAVID GERGEN
PHIL LADER
JACK GIBBONS
KATIE McGINTY
ROBERT RUBIN
CAROL RASCO
GENE SPERLING
GEORGE STEPHANOPOULOS
LAURA D'ANDREA TYSON
CHRISTINE VARNEY

FROM: Leon E. Panetta 
Director

SUBJECT: OMB Bi-Weekly Update of Major Administration
Initiatives

Please find attached our bi-weekly update of major initiatives.

Attachment

OFFICE OF MANAGEMENT AND BUDGET

MAJOR INITIATIVES STATUS REPORT

January 10, 1994

NOTE: Revisions from previous edition are printed in **BOLD FACE** type

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|---------|---|---|--|--|
| | | OVERALL | OMB | | | | |
| 1 | National Service | NS DPC | Sawhill | Enacted. | President signed the bill on 9/21. | Agency implementation. | VanWie |
| 2 | Direct Loans | ED DPC | Sawhill | Legislation transmitted by the President May 5. | Compromise enacted in Reconciliation. | Implementation. | Smith |
| 3 | Systemic Reform - Goals 2000: Education America Act | ED DPC | Sawhill | Legislation before April 1. | Modified version passed the House, 10/13. | Senate floor action. | White Brown Matlack (Title IV) Walsh |
| 4 | Elementary & Secondary Education Act Reauthorization | ED DPC | Sawhill | Final congressional consideration expected Summer 1994. | House and Senate staff drafting. | House subcommittee mark-up. Possibly Feb 1 and 2. | White Brown Ruffner |
| 5 | Dislocated Worker Assistance | DOL NEC | Sawhill | Legislation in early 1994. | Presidential decisions on FY 1995 budget. | DOL to draft legislation for clearance. | Menchik Kitti Walsh |
| 6 | School-to-Work Transition | DOL ED | Sawhill | Legislation in late Spring/early Summer 1994. | Reported by both House and Senate labor committees 11/10. Passed House 11/15. | Floor Action in Senate . | Matlack Walsh Brown |
| 7 | One-stop Career Shopping | DOL NEC | Sawhill | Legislation in early 1994. | Presidential decisions on FY 1995 budget. | DOL to draft legislation for clearance. | Kitti Walsh Brown |
| 8 | Head Start | HHS DPC | Sawhill | Reauthorization 1994 | Drafts of HHS advisory council report circulating. The Budget will add \$700 million per year and assume HHS plans for increasing salaries and intensity of services. | Advisory council recommendations due by end of year. Reauthorization expected in Spring. | Ruffner Cash |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|-------------------------------|--------------------------|--------------------|--------------------|--|--|--------------------|
| | | OVERALL | OMB | | | | |
| 9 | Welfare Reform | HHS Task Force DPC | Sawhill | Unknown. | Sawhill participating on task force. Interim draft options papers circulated. | Development of specific proposal. | Fontenot Dean |
| 10 | Family Support & Preservation | HHS DPC | Sawhill | Enacted | Modified version of Administration bill enacted -- about \$1.4 billion rather than \$1.7 billion proposed. | Agency implementation. | Ellertson |
| 11 | Food Stamps | USDA | Sawhill | Enacted | Modified version of Administration bill enacted -- about \$2.5 billion rather than \$7 billion proposed. | Agency implementation. | Dean |
| 12 | EITC | Treasury | Sawhill | Enacted. | Modified version of Administration bill enacted -- about \$21 billion rather than \$29 billion proposed. Budget proposal for new credit for childless workers enacted. | Agency implementation. | Cash |
| 13 | PBGC Reform | DOL | Sawhill Minarik | Spring/Summer | Ways and Means hearings on 10/4. Bill introduced on 10/28. | Committee hearings. (No further hearings scheduled.) | Lewis Arthur |
| 14 | WIC | USDA DPC | Sawhill | FY 1995 Issue | FY 95 budget will continue the planned full funding path. | | Cash |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------|---------|---|--|--|---|
| | | OVERALL | OMB | | | | |
| 15 | DI Trust Fund Solvency (95 budget proposal) | HHS | Sawhill | Spring/Summer. | Dropped in conference due to budget rules. Met with HHS on 10/12 to discuss growing careloads. | Legislation will probably be reintroduced and considered in the spring. | Fontenot Popper |
| 16 | Community Development Bank | NEC DPC | Edley | Immediate | House passed Bill - 11/21. | Awaiting Senate passage of Bill. | Rhinesmith |
| 17 | Empowerment Zones | NEC DPC | Edley | Immediate | Application regarding the designation of Empowerment Zones published for comment 1/4/94. | Presidential announcement expected 1/17/94. | Redburn Wartell |
| 18 | Infrastructure | NEC | Edley | Immediate. NEC wants to issue EO by 1/15. | Final draft of Executive Order and accompanying OMB guidance in final circulation. | Send EO to Justice for approval. Sent to White House for final issuance. | Schwartz (for Management group) Rhinesmith (for Financing group) |
| 19 | Small Business Financing | NEC | Edley | Immediate | NEC decision memo distributed 12/30/93. | NEC Deputies meeting 1/7/94. | Rhinesmith |
| 20 | Information Highway Grants | NEC | Edley | Immediate | | | Schwartz Neihardt |
| 21 | Financial Services Reform | OMB | Edley | Longer term -- possible FY95 Budget. | Administration proposal transmitted by Bentsen to Hill 11/22/93. | Treasury draft bill in legislative clearance. | Rhinesmith |
| 22 | Review of Maritime Industry | NEC | Edley | | New maritime program to support U.S.-flag fleet (\$100M per year). | | Schwartz |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|--------------------------|--|--|---|----------------------------------|
| | | OVERALL | OMB | | | | |
| 23 | Health Care Reform | HRC DPC | Panetta Rivlin Min | Transmittal of legislation to Congress planned for mid-October 1993. | Presidential speech to Joint Session of Congress; First Lady testifies before relevant committees week of 9/27. | Work on final analytical estimates of costs and savings and financing proposals in OMB and Treasury. | Min |
| 24 | Immunization Bill | HHS DPC | Min | Transmittal 4/1/93 | Immunization provisions were passed and signed as part of OBRA 93. The signed provisions are similar to the House-passed version and the original Administration proposal. Signed version includes a \$585 million Federal vaccine purchase program for eligible children. | Federal purchase program will begin in FY 1995. HHS will need to address several implementation questions before Federal purchase can begin. OMB staff will work with HHS to resolve implementation issues. | Clendenin |
| 25 | Abortion - Foreign Aid Authorizing Bill | DPC | Min Adams | Final Congressional action on bill early in 1994. | Cleared Bill submitted informally to Congressional committees 11/22/93. | Await Congressional comments. Transmit bill formally in January. | Min DuSault |
| 26 | Uruguay Round (UR) | USTR | Adams Edley Foley | Signature of UR document 4/16. Congressional action mid-summer. | Basic UR agreement completed 12/15. | Settle final details. | DuSault Bent Kizer Witt |
| 27 | International Broadcasting Consolidation | NSC OMB | Adams | Authorizing legislation to be enacted probably late fall 1993. | Compromise on grantee status of surrogate broadcasting apparently reached with Senators Biden & Feingold. Radio free Asia may be an issue. | Win Senate support for compromise. | DuSault Sasser Lehman |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---------------------------------------|---------------------|--------------------|---|---|--|-------------------------------|
| | | OVERALL | OMB | | | | |
| 28 | International Environment | NEC/NSC WH | Adams Glauthier | Congressional action on authorizing and appropriations legislation by 9/94. | Funding for environment increases in the FY 1995 budget. | Win congressional support for legislation. | Bent Piller Fairweather |
| 29 | Defense Conversion | NEC | Adams | Under way | Technology Reinvestment Project - awards 10/22, 11/24 and 12/3. | Additional Technology Reinvestment Project announcement in Mid January. | Gessaman Vickers |
| 30 | Acquisition Reform | DOD | Adams | October 1993 | Support Senate Bill which incorporates principles of DOD and NPR acquisition reform proposals. | Work with Senate sponsors to enact final acquisition reform package. | Dotson Brown |
| 31 | Russian Assistance | NSC | Adams | | Appropriation enacted September 29. | Work on implementation issues; no further action. | DuSault Bent Cassella |
| 32 | Non-Proliferation and Export Controls | NSC | Adams | PDD has been approved; implementation is ongoing. | PDD was signed by the President and a Fact Sheet released on 9/27. New policy was cited in President's U.N. speech. | NSC is proceeding with an implementation plan and expects to provide a progress report to the President by about 1/21. | Taft |
| 33 | Peacekeeping Organization and Funding | NSC | Adams | Mid-year 1994 | Shared responsibility between State and DOD agreed on in the FY 1995 budget. FY 1994 arrearages funding also in budget. | Obtain appropriations for FY 1995 and arrearages. | Gessaman DuSault Sasser |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------------|------------------------|--|---|--|--|
| | | OVERALL | OMB | | | | |
| 34 | Democratization | Defense State | Adams | Spring 1994 | Policy paper has been redrafted by State (Catherine Dalpino DAS/Democracy). OMB provided detailed comments on new draft. | Interagency meeting to discuss new paper likely to be held soon. | DuSault Bent Sasser |
| 35 | Economic Intelligence | NSC | Adams | Timing unclear. | Last meeting 5/13. | "For Comment" draft to be circulated. | Donahue |
| 36 | Counter-narcotics (CN) | NSC DPC | Adams | Fall 1993 | PDD finalized 11/93. | Draft paper being prepared for Principals review by late November. | DuSault Sasser Ashford |
| 37 | Encryption | NSC | Adams | Early fall | Draft report submitted 12/1. | Deputies Committee Meeting Mid-January. | Donahue |
| 38 | Classification System | NSC | Adams | November 1993 | Task Force meeting on 11/5 to review comments. | Task Force draft to NSC for review. | Donahue |
| 39 | Forest Conference Follow-up | OEP USDA DOI DPC | Glauthier Selfridge | On-going | Regional and state coordinating teams are functioning. Tom Tuchman coordinating communication between region and DC. Implementation plan in final form. | Next MAC meeting scheduled for 1/31 in DC at USDA. | Beard Matlack Redburn Weatherly |
| 40 | Clean Water Act Reauthorization and State Revolving Funds (plus "Needy Cities" Programs) | EPA | Glauthier | Submit detailed legislative positions to Congress in late January. | Meeting with EPA and EXOP agencies on Clean Water costs and benefits held 1/6. Process agreed on for resolving issues. | Resolve remaining policy issues and submit detailed Administration position by 1/31. | Fairweather |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|----------------------------------|-----------|--|--|---|--------------------|
| | | OVERALL | OMB | | | | |
| 41 | Drinking Water State Revolving Funds (SRF) | EPA | Glauthier | Enact authorizing legislation in order to make appropriated funds available. | Administration position on drinking water legislative changes announced on 9/7. EPA testified on proposals 10/27. | EPA drafting bill to implement Administration proposals. Due to OMB for review on 1/24. | Fairweather |
| 42 | Public Land Subsidies (Hardrock Mining Royalties & Grazing Fees) | DOI USDA | Glauthier | On-going. Hardrock mining bill conference during second session. | Interior FY 94 Appropriations bill passed with no grazing reform language. Administration may proceed with revision of regulations administratively. Hardrock mining bill passed House on 11/18 by a vote of 316 to 108. Royalty level is 8 percent. | Support House mining bill during conference. Complete draft grazing reform regulation and EIS by the early CY 1994. | Beard Weatherly |
| 43 | Biodiversity/National Biological Survey (NBS) | DOI | Glauthier | On-going. | House passed NBS authorization bill, HR 1845 on 10/26. DOI FY94 Appropriations bill established NBS. | Senate Committee consideration of HR 1845 possible in early CY 1994. Interagency team is sketching out proposal for a National Biodiversity Center. Meeting set for 1/18. | Beard |
| 44 | Geographic Information Systems | DOI USDA Other Agencies | Glauthier | On-going. | Topic published as formal NPR issue. Draft E.O. provided to OGC, NPR, for assignment of priority. | Begin draft E.O. formal circulation according to assigned priority. | Beard |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|--|---------------------------------|--|--|--|--------------------------|
| | | OVERALL | OMB | | | | |
| 45 | Columbia Snake River Salmon Restoration (WA/OR/ID) | Army Crps Commerce (NMFS) Energy OEP | Glauthier Schwartz Peroff | Continues until recovery plan chosen (late 1993) | Recovery team issued draft recovery plan for public and peer review on 10/20/93. Comments due by 12/6/93. Biologists in Federal agencies were encouraged to comment, but there were to be no agency comments. | Respond to four governors' (Roberts,OR, Andrus-ID, Lowry-WA, Wilson-CA) request to Federal input into a Pacific salmon ecosystem strategy and for a Federal salmon czar. | Long |
| 46 | Food Safety Enhancement | USDA HHS/FDA EPA DPC | Glauthier Min | Enact pesticide reform legislation prior to end of Congress. | Agencies testified before several committees on pesticide reform legislation in the fall. U.S. District Court blocked implementation of USDA's safe food handling rule. USDA plans to start the rule-making process over and re-propose a safe food handling rule. OMB met with USDA Asst. Sec. Branstook on 11/9 to discuss preparation of strategy plan for FY 94 and '95. OMB will participate in USDA interagency task force forming early in CY 1994. | The House is drafting legislation to implement the Administration's proposal. USDA draft regulations to require industry to change meat slaughter and processing practices is under formulation. Agency working with consumer and industry representatives. Final safe food handling rule not yet received by OMB. President's FY 1995 Budget for USDA again proposes full funding for the Food Safety Initiative. | Weatherly Fairweather |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|---------------------|--------------------|--|---|--------------------|
| | | OVERALL | OMB | | | | |
| 47 | USDA Streamlining | USDA DPC | Glauthier Reeder | On-going. | Sec. Espy 9/7 re-org plan incorp. into NPR recomm. Authorizing legislation based on NPR/Espy plan sent to Congress on 9/24. Provision also included in Gov. Reform Act to reduce field offices and FTE's. House Ag Cmte. adopted Admin. language. But current rescission markup would only provide \$12 million of the \$36 million in first year savings assumed from streamlining proposed in Admin. rescission package. | Ag cmtes indicated they are not satisfied with level of detail on Espy plan submitted by USDA. They expect to hold hearings in Dec and Jan. Markup a bill in Feb. 1994. President's FY 1995 Budget for USDA again incorporates streamlining savings. | Weatherly |
| 48 | Bureau of Indian Affairs Trust Fund Mgmt | DOI DPC | Glauthier Reeder | On going | Preparation of strategic plan. DOI supports Senate interest in a GAO review of Trust Mgmt. are following up. | Reconcile tribal accounts thru contractor. Continue follow-up with Interior. Both activities are on going. | Beard |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---------------------------------------|---|-----------|---|--|---|---|
| | | OVERALL | OMB | | | | |
| 49 | Interagency Wetlands Task Force | Multi-Agency: DOI USDA EPA Army Corps | Glauthier | Fall '93, Winter '94 for implementing details of wetlands policy. | Selected FY95 increases are recommended in USDA, DOI, EPA, Corps of Engineers. | OEP/OMB to organize process to implement 80 wetlands policy recommendations. The President's FY 1995 Budget for USDA requests full funding for the Wetlands Reserve Program is 300,000 acre signup in 1995. | Beard Weatherly Fairweather Long |
| 50 | Climate Change Action Plan | OEP State EPA DOE USDA DOT CEA DPC | Glauthier | Agencies preparing plans and implementing them. | EOP chaired interagency and took stock of progress and problems (12/17). | Agencies owe OMB FY94 reprogramming requests. OMB and agencies will meet with Hill staff to secure Congressional support for reprogramming requests and 1995 budget proposals. Ensure action plan funding remains in final FY95 Budget. | Fairweather Mietus |
| 51 | Space Station Redesign Implementation | OSTP NEC VP/OMB | Glauthier | Ongoing | NASA budget has been restructured to better protect non-Station programs from potential Station cost growth. | OMB staff are working with NASA to better define the budgetary implications of Russian participation. | Fellows |
| 52 | R&D Review | OSTP NEC OMB | Glauthier | On-going | An initial rack-up of total Federal R&D spending plans for FY95 was conducted indicating a drop in total and basic research. | An assessment of FY95 R&D spending plans based on final budget decisions will be conducted. | Fellows |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------|---------------------|--------------------|--|--|--------------------|
| | | OVERALL | OMB | | | | |
| 53 | Federal Coordinating Council for Science, Engineer, and Technology (FCCSET) | OSTP | Glauthier | On-going. | Final budget decisions significantly bolstered DOC's and NSF's needed contributions to global change and high performance computing. | Final rack-up of the total multi-agency FCCSET funding levels will be completed to support the President's FY95 budget. OSTP still working on restructuring the FCCSET under the new National Council on Science and Technology. | Fellows |
| 54 | Implementation of Energy Policy Act (EP Act) | OMB | Glauthier | Ongoing | Drafted standard appropriation language for Federal Energy Efficiency Rebates (Sec 152 of EP Act). | Prepare OMB Bulletin to implement OMB requirement under Sec. 159 of EP Act. | Steer Bennethum |
| 55 | Partnership for a New Generation of Vehicles | Commerce OSTP | Glauthier Rivlin | Ongoing | Industry agreed to prepare strawman research proposal. Industry and government agreed to complete inventories of existing research. | Evaluate industry proposal vs. project goals and existing government/industry research activity. VP Gore's Conference on Next Generation Vehicles is Jan 12/13. | Pfeiffer Steer |
| 56 | Department of Energy National Laboratories M&O Contracts & Missions | NEC OSTP OMB | Glauthier | Mid-January | DOE briefed OMB 12/28. Revised draft report undergoing further revision. | Report scheduled for release in mid-January. | Kaufman |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------------|--------------------|----------------------|---|---|-------------------------------|
| | | OVERALL | OMB | | | | |
| 57 | Use of Russian and U.S. Highly Enriched Uranium (HEU) | OMB | Glauthier Adams | Summer. | Russian contract not signed during 12/15 meeting between US and Russia. | Hope is that contract will be signed in January 1994. | Goldberg Taft Bennethum |
| 58 | Review of Yucca Mountain Nuclear Waste Repository | OMB | Glauthier | Ongoing | Director's Review within OMB on DOE budget. Principal issue concerns Yucca Mountain and how that effects 1995 budget. | Glauthier and Secretary O'Leary to brief Congress on financing Yucca Mountain. | Goldberg Bennethum |
| 59 | Waste Management and Clean-up | Energy | Glauthier Adams | Ongoing/3 year pilot | President authorized addition of 400 FTE in FY 1994 and 800 in FY 1995. Decision on remaining 400 FTE is pending. | ESD will work with DOE to establish performance measures to monitor implementation. | Bennethum |
| 60 | DOE-Use CRADAs | Energy OSTP NEC/OMB | Glauthier | April 1994 | CRADA documents were requested in September, but have yet to be received. | Documents will be re-requested to complete the analysis. | Peroff Bennethum |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------------|---------------------|--------------------|---|--|--------------------|
| | | OVERALL | OMB | | | | |
| 61 | Superconducting Supercollider (SSC) | Energy OSTP NEC/OMB | Glauthier | Several years | <p>ABC aired a segment critical of SSC termination costs and highlighted potentially large payment to Texas.</p> <p>SSC employees continuing to get termination notices. By 3/9 160 out of original 900 scientists will be left on site.</p> <p>Three off-site contractors (General Dynamics Westinghouse, Babcock & Wilcox) will receive limited termination compensation.</p> | <p>DOE and Texas are continuing negotiations on a financial settlement. Agreement may not be reached by mid-January.</p> <p>DOE is scrubbing URA's baseline SSC termination budget and plan.</p> | Peroff |
| 62 | Federal Facilities Cleanup Policy Group | OMB OEP | Rivlin Glauthier | Ongoing. | The Policy Groups held its first meeting 12/22. DOE and DOD discussed "priority setting" in their cleanup programs. | <p>OMB and OEP to draft a "working paper" on setting priorities in cleanup programs.</p> <p>Second meeting to be held in January 1994. DOI and USDA to discuss their cleanup policy issues.</p> | Pfeiffer |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---------------------------|---|--------------------|---|--|---|------------------------------|
| | | OVERALL | OMB | | | | |
| 63 | NAFTA Environment | NEC USTR State Treasury EPA USDA Other Agencies | Adams Glauthier | On-going. Submission of President's budget. | NAFTA legislation enacted. President's FY 1995 Budget fully funds env. activities needed to support NAFTA. | Develop additional environmental legislation and budget proposals needed to support NAFTA implementation. | Bent Fairweather |
| 64 | Midwest Floods | USDA HUD FEMA Army Corps EPA DOT SBA OEP DOI DPC DOC EDA | Glauthier Edley | On-going. Prepare by 4/30/94 a comprehensive strategy for addressing flood damage reduc. & flood disaster recovery. | Executive Director of study task force appointed. | Prepare by 5/1/94 a draft report on comprehensive review of current bookplan management system and policies and make recommendations for changes. | Weatherly Long Redburn |
| 65 | Superfund Reauthorization | OEP EPA | Glauthier | On-going. | Decision memo sent to President on 12/23. | Final costing results due 1/7. | Fairweather |

OFFICE OF MANAGEMENT AND BUDGET

MAJOR INITIATIVES STATUS REPORT

June 23, 1993

NOTE: Revisions from previous edition are printed in **BOLD FACE** type

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|---------|---|---|--|--|
| | | OVERALL | OMB | | | | |
| 1 | National Service/ Direct Loans | NS ED | Sawhill | Legislation transmitted by the President May 5. | Loan Bill passed House ED virtually same as proposed; Labor committee by voice vote, 5/12 and was incorporated into reconciliation; Senate hearing 5/26. National Service Bill passed House ED and Labor committee by voice vote and Senate Labor and HR committee 14-3. LOANS: Passed the House in reconciliation virtually as proposed; Compromise with significant changes reported by Senate Labor and Human Resources committee June 10. | Bill will go to House floor end of June, Senate floor early July. LOANS: Senate floor action on Reconciliation; Reconciliation conference. | Smith (ED) VanWie(NS) |
| 2 | Systemic Reform - Goals 2000: Education America Act | ED | Sawhill | Legislation transmitted by the President April 21 | Mark-up of 3 titles completed by Senate Committee on 5/19. No substantial changes; bipartisan support. DOL part (Title IV - Skill Standards Board) reported 5/26. | More changes expected at House full committee. Full committee mark-up scheduled for June 23rd. | White Brown Matlack (Title IV) Walsh |
| 3 | Elementary & Secondary Act Reauthorization | ED | Sawhill | Target transmittal date: early July. Enactment by 4/94. | Department developing draft legislation. | ED is developing legislative specs. | White Brown Steil |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|------------------------------------|----------------------|---------|-----------------------------|---|--|---------------------|
| | | OVERALL | OMB | | | | |
| 4 | Dislocated Worker Assistance | DOL NEC | Sawhill | Legislative specs mid-July. | DOL issues and options memo to task force 6/2. | NEC meeting 6/16 on worker issues in NAFTA and this initiative. | Kitti Walsh |
| 5 | School-to-Work Transition | DOL ED | Sawhill | Mid-June legislative specs. | Informal briefing on legislative specs on June 1st. | Consultation document to be drafted and reviewed with EXOP staff. | Matlack Walsh Brown |
| 6 | One-stop Career Shopping | DOL | Sawhill | Legislative specs mid-July. | NPR task force meeting 6/3. OMB, ED, and DOL met to set out issues and tasks 6/9. | Next NPR Tollgate 6/22. OMB, ED, DOL, and NPR to meet 6/18 to coordinate issues and tasks. | Kitti Walsh Brown |
| 7 | Head Start Summer & Program Growth | HHS | Sawhill | Reauthorization 1994 | HHS advisory council on Head Start approved (Sawhill to participate). House appears likely to scale back investment proposal substantially. | Staff work to support PAD in advisory council role. | Steil |
| 8 | Welfare Reform | HHS Task Force | Sawhill | Proposal by 9/3 | OMB staff attending working group meetings. | Continue development of materials to support PAD participation on task force. Meeting with President 6/18. | Walters |
| 9 | Family Support & Preservation | HHS | Sawhill | In Reconciliation | Administration bill (with minor variations) adopted by House. Senate action not yet clear. | Monitor Senate floor action. | Ellertson |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|------------------------------------|--------------------|------------------------|--|--|---|
| | | OVERALL | OMB | | | | |
| 10 | Food Stamps | USDA | Sawhill | In reconciliation | Administration bill (with minor variations) adopted by House. Senate appears likely to not adopt Food Stamp provisions with costs. | Monitor Senate floor action. | Cash |
| 11 | EITC/Minimum Wage | Treasury (EITC) NEC Labor | Sawhill | In reconciliation | Administration's EITC proposal adopted by House. Senate Finance appears to have cut back proposal by about one-third. No action on minimum wage contemplated in near term. | Monitor Senate and DOL action. | Walters (EITC) Wire (Min Wage) |
| 12 | PBGC Reform | DOL | Sawhill Minarik | September legislation. | No proposal in reconciliation. Fact gathering meetings with interest groups finished. | Task force began meeting daily on 6/14. Develop legislative recommendations during June. | Arthur Lewis |
| 13 | WIC Program Growth (Growth policy for 94 appropriations or 95 budget) | USDA | Sawhill | FY 1995 Issue | House Appropriations Committee appears likely to adopt goal of full funding by end of FY96, but with a FY94 investment of about \$275 million instead of \$350 million proposed. | Meeting with USDA on key issues. | Cash |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------|---------|--------------------|--|---|--|
| | | OVERALL | OMB | | | | |
| 14 | DI Trust Fund Solvency (95 budget proposal) | HHS | Sawhill | In reconciliation | Trustees report that the trust fund will be insolvent as early as FY95. House adopted proposed legislation to reallocate tax rates from OASI to DI. Senate action unclear. | Meeting with HHS on needed analyses. | Dean |
| 15 | Community Development Bank | NEC | Edley | Immediate | Legislative draft in final clearance by 6/17. | Transmittal of bill awaiting White House Congressional Affairs determination of Black Caucus role. | Rhinesmith |
| 16 | Enterprise Zones | NEC | Edley | Immediate | EZ spending proposed in FY94 Budget was not included in House HUD/VA Subcommittee markup. | OMB working with NEC to organize EZ funding with executive agencies by 6/18. | Redburn Wartell |
| 17 | Infrastructure | NEC | Edley | Not determined | NEC group split into financing and management sub-groups. Financing group waiting for Treasury proposal. Management group to meet 5/3. | Subgroup of major infrastructure agencies is preparing guidelines for issuance by President. Sending letter to Connie Lee asking for specific data supporting their proposal to become an Infrastructure GSE. | Schwartz (for Management group) Meyers (for Financing group) |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--------------------------------------|---------------------|--------------------------|--|---|---|--------------------|
| | | OVERALL | OMB | | | | |
| 18 | Small Business Financing | NEC | Edley | Immediate | NEC task force subgroup on empirical issues met 6/9. | OMB with lead on credit, capital and financing presentation to NEC. | Rhinesmith |
| 19 | Information Highway Grants | NEC | Edley | Immediate | Commerce draft legislation under review. | Hearing scheduled in House on July 1. | Schwartz |
| 20 | Financial Services Reform | OMB | Edley | Longer term - possible FY95 Budget. | Meetings with Treasury General Counsel and Federal Reserve staff to discuss specific legal issues. | Paper on Glass Steagall Act under preparation; meeting with Litan of Brookings and Williams of Covington to brief OMB staff 6/28. | Rhinesmith |
| 21 | Review of Maritime industry Supports | | Edley | August - September | Immediate decision made: issue to be postponed for at least 3 months pending DOD review of defense maritime requirements. | NEC is reconsidering issue. NEC Deputies meeting this week. | Schwartz |
| 22 | Funding for Thrift Resolutions | | Edley | Immediate | House judiciary markup on 6/10. | House floor action is not likely until after the 7/4 recess. | Rhinesmith |
| 23 | Health Care Reform | HRC | Panetta Rivlin Min | May 17 target date for Task Force briefings of President | Task Force meetings on modeling of costs. | Briefings and discussions; quantification of costs and resolution of financing issues. | Min |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|-----------------------------------|---------------------|-----|---------------------|---|--|--------------------|
| | | OVERALL | OMB | | | | |
| 24 | Immunization Bill | HHS | Min | Transmittal 4/1/93 | Legislation has been changed substantially by House Energy & Commerce Committee moving in reconciliation. Senate Labor and Human Resources reported out parallel legislation on 5/19. | House Ways and Means reconciliation provided \$2.1 billion in funding; Energy and Commerce approved bill as amended by Waxman. HHS is discussing potential amendments to the proposal with Senate Finance Cmte to garner Republican support. Amendments could include a means test for eligibility and an alternative financing mechanism. | Clendenin |
| 25 | Abortion - Labor/HHS | | Min | Appropriations Bill | HHS abortion funding prohibition removed in subcommittee markup, 6/8. | Full committee markup, week of 6/21. Republicans to offer more restrictive amendment in full committee on 6/24. | Min |
| 26 | Abortion - Treasury/Postal | | Min | Appropriations Bill | FEHB abortion funding prohibition removed in subcommittee markup, 5/26. Language also deleted in full committee markup, 6/14. | Senate markup. | Min |
| 27 | Abortion - Commerce/State Justice | | Min | Appropriations Bill | Subcommittee action of 6/16 embargoed. No information available until 6/25. | Full committee markup. | Min |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|-------|---|---|---|-----------------------------|
| | | OVERALL | OMB | | | | |
| 28 | Abortion - D.C. | | Min | Appropriations Bill | Ban on use of Federal or D.C. funds for abortion removed in subcommittee markup by 6-4 vote on 6/15. | Full committee markup, as yet unscheduled. | Min |
| 29 | Abortion - Foreign Operations | | Min | Appropriations Bill | Prohibition on Federal funds for abortion under family planning, population assistance RETAINED in bill by subcommittee and full committee. | Floor vote 6/17. No amendments permitted, so prohibitions may not be deleted. | Min |
| 30 | NAFTA + Uruguay Round + GSP | USTR | Adams | UR Fast Track passage sought in early July. | NAFTA Negotiations on side agreements underway. | NEC mtg proposed for 6/25 to discuss NAFTA environmental costs. | DuSault Kizer Witt |
| 31 | Interntnl Broadcasting Consolidation | NSC OMB | Adams | Presidential Decision on implementation plan on 6/16. | Hearings held with SFRC. Meetings held with Congressional staff and the public. | Develop necessary enabling legislation. | DuSault Sasser Lehman |
| 32 | International Environment | NEC WH | Adams | Review Mid-April through mid-June | State Dept chaired interagency mtgs ongoing. President made initial announcement in Earth Day Speech. | Possible additional NSC Deputies meetings, not yet scheduled. | Bent |
| 33 | International Assistance Programs | NEC NSC | Adams | Review under discussion June-July | OMB survey completed for PRD-20. | NSC preparing draft paper, late June. | DuSault Bent |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|------------------------------|---------------------|-------|--|--|--|-----------------------------|
| | | OVERALL | OMB | | | | |
| 34 | Defense Conversion | NEC | Adams | Under way | March 11-President's announcement May-ARPA RPF July 1-Base closings | NEC June 21 Deputies meeting on reuse of military bases recommended for closure. White paper 7/93. | Gessaman Vickers |
| 35 | "Bottom-up" Strategic Review | DOD | Adams | Due July 1993 | Secy of Defense briefed June 12-13. | Week of 6/21, DOD to brief EXOP on results. | Gessaman Dotson |
| 36 | Acquisition Reform | DOD | Adams | July 1993 | DOD draft action plan issued. | DOD/OMB agreement on action plan. Subject of M&B review. | Dotson Brown |
| 37 | Odeen Task Force | DOI | Adams | Project completed | 5/17 - report released; concluded that underfunding in 95-97 Bush Baseline greater than anticipated correction requires \$5 Billion BA increase over the period. | ----- | Ebner |
| 38 | Russian Assistance | NSC | Adams | Summer 1993 Pending in Congress | Foreign aid bill, including full amount for Russia, passed House 6/17. | Work on implementation issues, seek Senate passage of foreign aid bill. | DuSault Bent Cassella |
| 39 | Non-Proliferation | NSC | Adams | DC meeting on PRD-8 follow-up paper during week of 6/21. | Comments to NSC on PRD-8 follow-up paper on 6/2. | NSC to convene DC on PRD-8 follow-up paper. | Taft |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|------------------------|---|---|--|---|
| | | OVERALL | OMB | | | | |
| 40 | Peacekeeping (Somalia; Bosnia; Others) | NSC | Adams | NSC PRD paper due to President mid-July. | OMB-finance and budgeting papers put in final and included in PRD paper. | --PRD principals to meet 6/17 on final draft paper. | Gessaman DuSault Stanners Sasser |
| 41 | Democratization | Defense State | Adams | Summer 1993 | Draft paper discussed interagency 5/26. | State (Wirth's ofc) re-writing paper for July meeting. | DuSault Bent Sasser |
| 42 | Economic Intelligence | NSC | Adams | Timing unclear. | Initial meeting 5/13; IWG formed. | OMB/NEC/NSC discussion to continue. | Donahue |
| 43 | Counter-narcotics | NSC | Adams | April-May | Draft papers being prepared | Interagency Working Group (IWG) mtg to be scheduled. New drug Czar recently confirmed may initiate his own review. | DuSault Sasser Ashford |
| 44 | Encryption | NSC | Adams | June (Likely to slip) | Plan announced 4/17. IWG formed 4/26; meets weekly. | Report due 6/30. (Likely to slip) | Donahue |
| 45 | Gays in the Military | DOD | Adams | July 15, 1993 | Draft studies by Rand Corp and DOD working group are being finalized. | Report due to Secy of Defense by early July. | Stanners Lewis |
| 46 | Classification System | NSC | Adams | November 1993 | Task Force and committees formed; papers in draft. | Task Force draft by July 30. | Donahue |
| 47 | Forest Conference Follow-up | OEP USDA DOI | Glauthier Selfridge | June | Revisions to decision document on- going. NRD working with OEP to cost out options. | Deputies meeting on 6/18. | Beard Matlack Redburn Weatherly |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|--|---------------------------------|--|--|--|--------------------|
| | | OVERALL | OMB | | | | |
| 48 | Clean Water Act Reauthorization and State Revolving Funds (plus "Needy Cities" Programs) | EPA | Glauthier | Submit SRF legislation in June. Develop positions on substantive Clean Water provisions by August. | Decisions made on SRF legislation. Staff level interagency workgroup developing options. | Submit SRF legislation to Hill. Develop process for policy input on Clean Water legislation. | Fairweather |
| 49 | Drinking Water State Revolving Funds | EPA | Glauthier | Submit legislation in June. | EPA submitted legislative language to OMB for inter-agency review (6/18). | Submit legislative language consist with Administration Principles previously sent to Hill. | Fairweather |
| 50 | Public Land Subsidies (Hardrock Mining Royalties & Grazing Fees) | DOI USDA | Glauthier | Ongoing. | Senate passed S.775 (Craig Bill) under unanimous consent 5/25. | House Cmte mark-up of a Hardrock bill (H.R.322; Rahall) expected in July. OMB review of interior's proposed grazing fee in July. | Beard Weatherly |
| 51 | Biodiversity/National Biological Survey | DOI | Glauthier | Presidential announcement 4/21 for Earth Day. | House Interior Appropriations Subcommittee mark-up includes NBS at slightly reduced level. | Continue coordination. Senate and conference appropriations. | Beard |
| 52 | Geographic Information Systems | DOI USDA Other Agencies | Glauthier | Datacall-April Spring Rev.-May/June | Selected as formal OMB Spring M&B issue and as NPR issue. | Discussed at NPR Tollgate 3 on 6/17. | Beard |
| 53 | Columbia Snake River Salmon Restoration (WA/OR/ID) | Army Crps Commerce (NMFS) Energy (BPA) | Glauthier Schwartz Peroff | Continues until recovery plan chosen (late 1993) | NMFS issued non-jeopardy opinion on 1993 Corps River Operating plan on 5/27. | Reviewing USDA's analysis of potential agricultural impacts; due 6/30. | Long |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|---------------------|--|---|--|--------------------|
| | | OVERALL | OMB | | | | |
| 54 | Food Safety Enhancement | USDA HHS | Glauthier | Summer legislation possible or 1995 budget issue. | USDA announced initiative 3/16. At end of May, USDA announced regulation would be published on 8/27 to require industry to change meat slaughter and processing practices. Field hearings on modernizing meat inspection now being conducted by USDA. | Explore formation of interagency working group. Discuss with Secretary in preparation for July "Spring Review". | Weatherly |
| 55 | USDA Streamlining | USDA | Glauthier Reeder | Legislation/Appropriation action for FY 94; NPR issue. | FY 94 Budget assumed consolidation. Sec. Espy and USDA political appointees go on "retreat" 6/17-18 on restructuring Dept. NPR major issue for Tollgate 3 (6/14). | Discuss with USDA this month, in preparation for mtg with Sec. on Spring Rev. issues. Refine NPR discussion draft on this topic. | Weatherly |
| 56 | Bureau of Indian Affairs Trust Fund Mgmt | DOI | Glauthier Reeder | Ongoing | Preparation of strategic plan. DOI supports Senate interest in a GAO review of Trust Mngmt alternatives. NRD/Mngmt are following up. | Reconcile tribal accounts through contractor. Continue follow-up with Interior. Both activities on-going. | Beard |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---|-----------|--|---|---|---|
| | | OVERALL | OMB | | | | |
| 57 | Interagency Wetlands Task Force | Multi-Agency: DOI USDA EPA Army Corps | Glauthier | On-going | OEP-lead task force set up to review and formulate Administration's policy on wetlands, particularly in context of Clean Water Act reauthorization. | Task force meetings on-going to prepare and review issue papers for policy consideration. | Beard Weatherly Fairweather Long |
| 58 | Climate Change Action Plan | OEP State EPA DOE | Glauthier | Develop action plan for August international meeting | White House conference held to solicit public input. | Develop analyses and options for action plan. | Fairweather |
| 59 | Space Station Redesign | OSTP NEC VP/OMB | Glauthier | Final Report June 10th. | Briefed Director on findings of Redesign Panel. | Negotiations continue. | Fellows |
| 60 | R&D Review | OSTP NEC OMB | Glauthier | Spring-early Summer | Provided OSTP with draft guidance to agencies on FY95 R&D budget principles and priorities. Waiting for response. | Meet w/Deputy Director. Broaden reviews of draft guidance, hold review, convey guidance to agencies. | Fellows |
| 61 | Establish United States Enrichment Corporation | OMB | Glauthier | Summer | Met with USEC officials to discuss DOE FTE transfer 6/7. 6/10 requested DOE-USEC enrichment services lease and Determination Order for 7/1 transfer. | Analyze enrichment marginal costs, ongoing. Review draft USEC/DOE lease, and determination order. Request copy of USEC staff compensation package. Activation date is July 1. | Goldberg Bennethum |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|------------------------|-----------|--------------------|--|--|--------------------|
| | | OVERALL | OMB | | | | |
| 62 | Implementation of Energy Policy Act (EP Act) | OMB | Glauthier | Ongoing | <p>Requested that DOE identify conservation data needs to meet Sec. 159 of EP Act.</p> <p>6/1 memo to DOE requests funding spread (year & account) for \$250 M conservation proposal.</p> | <p>Prepare OMB Bulletin to implement OMB requirement under Sec. 159 of EP Act.</p> <p>Spread DOE's \$250M conservation investment.</p> <p>Prepare budget amendments.</p> | Steer Bennethum |
| 63 | "Clean Car" Initiative Motor Vehicle Industry Group | OSTP/OMB OMB NEC | Glauthier | Summer | <p>OMB attended 6/16 clean car meeting at NSF.</p> <p>OSTP's Kelly agreed to provide OMB with copy of draft auto industry/USG agreement.</p> <p>Alice Rivlin follow-up with Jack Gibbons on need to define policy, estimate costs and determine if agency funding is available and to involve OMB in negotiations.</p> | <p>Review USG/auto industry agreement.</p> <p>Develop technology mix suggestion.</p> <p>Define what the initiative means, develop cost estimates and determine what agency funding may be available.</p> | Pfeiffer Steer |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------|--------------------|--|---|--|-------------------------------|
| | | OVERALL | OMB | | | | |
| 64 | Department of Energy National Laboratories M&O Contracts & Missions | NEC OSTP OMB | Glauthier | Summer | A.Rivlin, PADS, et al., met with DOE management re OMB participation in DOE internal review. Agreement reached. OMB will have three people on steering committee. | Participate in DOE steering committee. Schedule OMB/DOE monthly meeting early July. | Bennethum Civiak |
| 65 | Use of Russian and U.S. Highly Enriched Uranium | OMB | Glauthier Adams | HEU contract signed during 6/28 Russian visit. | Participated in 6/16 NSC meeting on transparency, proceeds sharing and dumping case. Developed and presented options on avoiding duties. | Resolve legal issues (e.g., dispute settlements). Ensure 40 tons of U.S. HEU transferred to USEC. Commence to provide copy of anti-dumping decision. | Goldberg Taft Bennethum |
| 66 | Review of Yucca Mountain Nuclear Waste Repository | OMB | Glauthier | Summer | At OMB's request, Sen Johnston withdrew his proposal to take Waste Fund off-budget. 6/14 Glauthier et al. met with DOE at OMB revolving fund alternative. | Resolve DOE revolving fund proposal and present OMB's proposal to DOE staff on 6/23. Develop legislative language. Initiate management review. | Goldberg Bennethum |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|-------------------------------|---------------------------|--------------------|--------------------|--|---|---------------------|
| | | OVERALL | OMB | | | | |
| 67 | Waste Management and Clean-up | Energy | Glauthier Adams | Ongoing/Indefinite | DOE is proceeding on several reforms; bench marking, cost reduction, field study. | ESD will work with program office in developing 1995 budget. Work directly with DOE officials on each reform to assure implementation. | Glozer Peroff |
| 68 | Labs-Expansion of CRADAs | Energy OSTP NEC/OMB | Glauthier | Summer | ESD study began 6/15. Study plan and outline completed, staff assigned. Began data collection. | Evaluate basic CRADA data develop questionnaire. Meet with DOE and outside groups. Lab briefings. | Peroff Bennethum |
| 69 | Superconducting Supercollider | Energy OSTP NEC/OMB | Glauthier | Several years | Energy & Water Appropriations Committee gave \$620M for SSC on funding. | Work with Senate Appropriations | Peroff |
| | | | | | | | |



THE DIRECTOR

EXECUTIVE OFFICE OF THE PRESIDENT
OFFICE OF MANAGEMENT AND BUDGET
WASHINGTON, D.C. 20503

xc: DPC Programs ^{list}
Staff

AUG 13 REC'D

MEMORANDUM FOR MACK McLARTY
GEORGE STEPHANOPOULOS
ROBERT RUBIN
CAROL RASCO
LAURA D'ANDREA TYSON
DAVID GERGEN
HOWARD PASTER
GENE SPERLING

FROM:

Leon E. Panizza
Director

SUBJECT:

OMB Bi-Weekly Update of Major Administration
Initiatives

Please find attached our bi-weekly update of major initiatives.

Attachment

cc: to
Cathy Mays
for distrib.
LOGGED
for 7-29

OFFICE OF MANAGEMENT AND BUDGET

MAJOR INITIATIVES STATUS REPORT

August 12, 1993

NOTE: Revisions from previous edition are printed in **BOLD FACE** type

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|---------|---|--|---------------------------------------|--|
| | | OVERALL | OMB | | | | |
| 1 | National Service | NS | Sawhill | Legislation transmitted by the President May 5. | Passed both House and Senate with amendments. Currently in conference. | Floor vote after Labor Day. | VanWie |
| 2 | Direct Loans | ED | Sawhill | Legislation transmitted by the President May 5. | Compromise incorporated into reconciliation conference bill. | Enactment in reconciliation. | Smith |
| 3 | Systemic Reform - Goals 2000: Education America Act | ED | Sawhill | Legislation transmitted by the President April 21 | Senate Committee action completed 5/26. House Committee action completed 6/23. | Floor action expected in September. | White Brown Matlack (Title IV) Walsh |
| 4 | Elementary & Secondary Education Act Reauthorization | ED | Sawhill | Target transmittal date: Enactment September. | Department developing legislation. | Transmit legislation. | White Brown Steil |
| 5 | Dislocated Worker Assistance | DOL NEC | Sawhill | Legislation by Sept. | DOL and OMB meeting on draft paper 8/5. | Draft legislative specs. | Menchik Kitti Walsh |
| 6 | School-to-Work Transition | DOL ED | Sawhill | Legislation cleared 8/4. | Legislation cleared 8/4. | Transmit bill. | Matlack Walsh Brown |
| 7 | One-stop Career Shopping | DOL | Sawhill | Legislative specs by September. | Subgroup reports under development. | Convene working groups for follow-up. | Kitti Walsh Brown |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|-------------------------------|---------------------|---------|----------------------|--|---|--------------------|
| | | OVERALL | OMB | | | | |
| 8 | Head Start | HHS | Sawhill | Reauthorization 1994 | HHS advisory council on Head Start approved (Sawhill to participate). First advisory council meeting 7/1. House included a scaled-back investment proposal of \$425 million from the proposed \$1,299 million. | Staff work to support PAD in advisory council role. Advisory council recommendations due by end of year. | Steil |
| 9 | Welfare Reform | HHS Task Force | Sawhill | Proposal by 9/3 | OMB staff attending working group meetings. Met with President 6/18. | Continue development of materials to support PAD participation on task force. | Walters |
| 10 | Family Support & Preservation | HHS | Sawhill | In Reconciliation | Scaled back version of Administration bill adopted in conference -- about \$1 billion rather than \$1.7 billion as proposed in Budget. | Enactment of reconciliation. | Ellertson |
| 11 | Food Stamps | USDA | Sawhill | In Reconciliation | Scaled back version of Administration bill adopted in conference -- about \$2.7 billion rather than \$7 billion as proposed in Budget. | Enactment of reconciliation. | Cash |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------|--------------------|------------------------|--|--|--------------------|
| | | OVERALL | OMB | | | | |
| 12 | EITC | Treasury | Sawhill | In Reconciliation | Scaled back version of Administration bill adopted in conference -- about \$21 billion rather than \$29 billion as proposed in Budget. Retains Budget proposal for new credit for childless workers. | Enactment of reconciliation. | Walters (EITC) |
| 13 | PBGC Reform | DOL | Sawhill Minarik | September legislation. | Task force began meeting daily on 6/14. Legislative recommendations under development. | Daily meetings on specific issues. | Lewis Arthur |
| 14 | WIC | USDA | Sawhill | FY 1995 Issue | Conferees took House mark, with a FY94 investment of about \$273 million instead of \$350 million as proposed. | Meeting with USDA on key issues. | Cash |
| 15 | DI Trust Fund Solvency (95 budget proposal) | HHS | Sawhill | In Reconciliation | Dropped in conference due to budget rules. Will probably be reintroduced and considered in separate social security bill in September. | Meeting with HHS on needed analyses. | Dean |
| 16 | Community Development Bank | NEC | Edley | Immediate | Bill introduced in both House and Senate. No mark-up scheduled yet. | Transmittal to Congress expected the week of 7/15. | Rhinesmith |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|----------------------------|---------------------|-------|--------------------------------------|--|---|--|
| | | OVERALL | OMB | | | | |
| 17 | Enterprise Zones | NEC | Edley | Immediate | Reconciliation agreement includes 9 empowerment zones and 100 enterprise communities. | HUD/OMB staff to meet and discuss policy options. | Redburn Wartell |
| 18 | Infrastructure | NEC | Edley | Not determined | Guidelines being prepared for review by the Deputies. | Subgroup of major infrastructure agencies is preparing guidelines for issuance by President. Sending letter to Connie Lee asking for specific data supporting their proposal to become an Infrastructure GSE. | Schwartz (for Management group) Meyers (for Financing group) |
| 19 | Small Business Financing | NEC | Edley | Immediate | OMB led seminar on credit, capital, and financing. | Develop Administration position on S.384. | Rhinesmith |
| 20 | Information Highway Grants | NEC | Edley | Immediate | Bill introduced by Markey (H.R. 2639) on 7/14. | Hearing scheduled in House on July 1. | Schwartz |
| 21 | Financial Services Reform | OMB | Edley | Longer term -- possible FY95 Budget. | Provided comments to NPR on draft proposal to consolidate regulatory duties of the banking agencies. | Analysis of consolidation and savings options underway at staff level with NPR. | Rhinesmith |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--------------------------------------|---------------------|--------------------------|--|---|--|--------------------|
| | | OVERALL | OMB | | | | |
| 22 | Review of Maritime industry Supports | NEC | Edley | August - September | Immediate decision made: issue to be postponed for at least 3 months pending DOD review of defense maritime requirements. | Awaiting President's decision. | Schwartz |
| 23 | Continuation of RTC Funding | OMB | Edley | Immediate | House Rules Committee deliberating on whether to bring bill to House floor. | House floor action likely on July 14 or 15. | Rhinesmith |
| 24 | Health Care Reform | HRC | Panetta Rivlin Min | Announcement after economic plan in place. | Briefings and discussions on remaining policy issues and financing questions. | Briefings and discussions; analysis of financing issues. | Min |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|----------------------|---------------------|-----|---------------------|--|--|--------------------|
| | | OVERALL | OMB | | | | |
| 25 | Immunization Bill | HHS | Min | Transmittal 4/1/93 | <p>Legislation has been changed substantially by House Energy and Commerce Committee and passed by the House.</p> <p>The Senate-passed reconciliation package contains substantially different provisions from House version.</p> <p>Reconciliation Conference Package similar to House-passed version. Includes a \$585 million Federal vaccine purchase program for eligible children.</p> | Reconciliation Conference package with immunization provisions will be sent to the House and Senate for consideration. | Clendenin |
| 26 | Abortion - Labor/HHS | | Min | Appropriations Bill | HHS abortion funding prohibition removed in subcommittee markup, 6/8. Full committee approved Hyde-type amendment prohibiting funding except in cases of rape, incest, and endangerment of mother's life on 6/24. (Approved by House with Hyde-type rape or incest amendment on 6/30.) | Senate markup. Discussions with Senate and House leadership. | Min |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------|-----|---------------------|--|--------------------------|--------------------|
| | | OVERALL | OMB | | | | |
| 27 | Abortion - Treasury/Postal | | Min | Appropriations Bill | FEHB abortion funding prohibition removed in subcommittee markup, 5/26. Language also deleted in full committee markup, 6/14. Passed House, 6/22. (FEHB abortion prohibition restored in Senate subcommittee markup, 7/20.) Passed Senate with abortion funding ban deleted, 8/3. | Action completed. | Min |
| 28 | Abortion - Commerce/State Justice | | Min | Appropriations Bill | DOJ funding prohibition removed by subcommittee on 6/16 and by full committee on 6/24. Approved by House, 7/20. Senate subcommittee markup with funding prohibition deleted, 7/21. Passed Senate with funding ban deleted, 7/30. | Action completed. | Min |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|-------------------------------------|---------------------|-------|--|--|---|----------------------------------|
| | | OVERALL | OMB | | | | |
| 29 | Abortion - D.C. | | Min | Appropriations Bill | Ban on use of Federal or D.C. funds for abortion removed in subcommittee markup by 6-4 vote on 6/15 and in full committee markup, 6/23. (Approved by House without funding ban on 6/30.) (Approved without funding ban in Senate full committee markup, 7/21.) Passed Senate 7/27. | Action completed. | Min |
| 30 | Abortion - Foreign Operations | | Min | Appropriations Bill | Prohibition on Federal funds for abortion under family planning, population assistance RETAINED in bill by subcommittee and full committee. Bill containing prohibition passed by House, 6/17. | Senate markup. | Min |
| 31 | NAFTA + Uruguay Round + GSP | USTR | Adams | NAFTA - submit legislation early fall. UR - complete negotiations by December. | UR Fast Track enacted, PL 103-49, signed 7/2/93. | Rivlin, OMB staff discussion with NEC about Paygo offsets for NAFTA. NEC meeting on border environment financing on 7/27. Memo to President thereafter. | DuSault Bent Kizer Witt |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|-------|--|---|---|-----------------------------|
| | | OVERALL | OMB | | | | |
| 32 | International Broadcasting Consolidation | NSC OMB | Adams | Authorizing legislation to be enacted early fall 1993. | Senate Foreign Relations Committee (SFRC) markup held on 7/15. Administration bill reported out. | Senate floor action on bill may occur week of 7/26/93. | DuSault Sasser Lehman |
| 33 | International Environment | NEC/NSC WH | Adams | Review continues, possibly through August. | State Dept chaired interagency mtgs ongoing. President made initial announcement in Earth Day Speech. | Possible additional NSC Deputies meetings, not yet scheduled. | Bent Piller |
| 34 | International Assistance Programs | NEC NSC | Adams | Review under discussion June-July | OMB survey completed for PRD-20. | Draft paper under review within NEC/NSC/OMB. | DuSault Bent |
| 35 | Defense Conversion | NEC | Adams | Under way | 1993 Senate Authorization Bill contains authority for accelerated base disposal. | Defense conversion white paper August 1993. | Gessaman Vickers |
| 36 | "Bottom-up" Strategic Review | DOD | Adams | August 1993 | NSC Principals briefing August 5. | Presidential Briefing mid-August. | Gessaman Dotson |
| 37 | Acquisition Reform | DOD | Adams | September 1993 | NEC meeting on Defense programs August 2. | DOD to submit legislative proposals to authorization conference in September. | Dotson Brown |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|-------|--|---|--|-------------------------------|
| | | OVERALL | OMB | | | | |
| 38 | Odeen Task Force | DOI | Adams | Project completed | 5/17 - report released; concluded that underfunding in 95-97 Bush Baseline greater than anticipated. Correction requires \$5 Billion BA increase over the period; report on readiness and health care received. | ----- | Ebner |
| 39 | Russian Assistance | NSC | Adams | Appropriation to be enacted in September 1993. | Foreign aid bill, including full amount for russia, passed House 6/17. | Work on implementation issues, seek Senate passage of foreign aid bill. | DuSault Bent Cassella |
| 40 | Non-Proliferation | NSC | Adams | August 1993 | PDD is being reviewed by Tony Lake. | NSC will make final changes to draft PDD. | Taft |
| 41 | Peacekeeping (Somalia; Bosnia; Others) | NSC | Adams | NSC PRD paper due to President end of July. | OMB-finance and budgeting papers put in final and included in PRD paper. NSC-DC Committee approved PRD-13 paper 7/19/93. | PRD papers to be sent to principals and ultimate transmittal to President. | Gessaman DuSault Sasser |
| 42 | Democratization | Defense State | Adams | Summer 1993 | Draft paper discussed interagency 5/26. | State (Wirth's ofc) re-writing paper for end of July meeting. | DuSault Bent Sasser |
| 43 | Economic Intelligence | NSC | Adams | Timing unclear. | Last meeting 5/13. | "For Comment" draft to be circulated in near future. | Donahue |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|---------------------|------------------------|---|--|---|--|
| | | OVERALL | OMB | | | | |
| 44 | Counter-narcotics | NSC | Adams | April-August | Draft papers being prepared | Interagency Working Group (IWG) mtg to be scheduled. New drug Czar recently confirmed may initiate his own review. | DuSault Sasser Ashford |
| 45 | Encryption | NSC | Adams | Early fall | Plan announced 4/17. IWG formed 4/26; meets weekly. | Final report slipping, likely early fall. | Donahue |
| 46 | Gays in the Military | DOD | Adams | Project completed. | Policy announced 7/19. | ----- | Stanners Lewis |
| 47 | Classification System | NSC | Adams | November 1993 | Task Force and committees formed; draft submitted. | Task Force draft by August 10. | Donahue |
| 48 | Forest Conference Follow-up | OEP USDA DOI | Glauthier Selfridge | Ongoing | Consistent with Admin. policy, timber export subsidy elimin. and increased county receipt sharing both included in recon. Preparation of MOUs on interagency coordination continues. | Final MOUs anticipated week of 8/9. Continue coordination with appropriations process focusing on Senate Interior and Conference. | Beard Matlack Redburn Weatherly |
| 49 | Clean Water Act Reauthorization and State Revolving Funds (plus "Needy Cities" Programs) | EPA | Glauthier | SRF legislation submitted. Develop positions on substantive Clean Water provisions by August. | Testimony clearance completed for seven Senate Hearings. | Develop positions for September wetlands hearing. | Fairweather |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|--|---------------------------------|---|---|--|--------------------|
| | | OVERALL | OMB | | | | |
| 50 | Drinking Water State Revolving Funds | EPA | Glauthier | Submit legislation in June. | The PAD/NRES and the Administrator of OIRA met to develop positions in response to EPA legislative proposals. | OMB review of EPA report to Congress on Drinking Water legislative changes. | Fairweather |
| 51 | Public Land Subsidies (Hardrock Mining Royalties & Grazing Fees) | DOI USDA | Glauthier | Ongoing. Draft Grazing Fee Regs by the end of July. House staff work on mining law bill during August recess. Markup of House bill mid to late-September. | Agreed to DOI's concept for hardrock mining law reform. Draft of grazing fee regs. and EIS received. | Develop strategy to address legislative process for mining law reform. Publication of grazing fee Advance Notice of Rulemaking by both USDA and DOI scheduled for 8/9. | Beard Weatherly |
| 52 | Biodiversity/National Biological Survey | DOI | Glauthier | Presidential announcement 4/21 for Earth Day. | House Merchant Marine Cmte reported HR1845, authorizing the NBS on 7/27. | Continue coordination. Monitor Senate and conference appropriations. Senate floor action following August recess. | Beard |
| 53 | Geographic Information Systems | DOI USDA Other Agencies | Glauthier | Datacall-April. | Selected as formal OMB Spring M&B issue and as NPR issue. Discussed at Panetta/Babbitt M&B meeting 7/15. Datacall results coming in after 7/20. | Follow up with Interior as part of preliminary FY 95 process and begin preparing review paper. | Beard |
| 54 | Columbia Snake River Salmon Restoration (WA/OR/ID) | Army Crps Commerce (NMFS) Energy (BPA) | Glauthier Schwartz Peroff | Continues until recovery plan chosen (late 1993) | Reviewed USDA's analysis of potential agricultural impacts completed 7/27. | Monitor progress on recovery plan development. | Long |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|-------------------------|------------------------|---------------------|--|---|--|--------------------------|
| | | OVERALL | OMB | | | | |
| 55 | Food Safety Enhancement | USDA HHS/FDA EPA | Glauthier Min | Summer legislation possible or 1995 budget issue. | USDA announced initiative 3/16. At end of May, USDA announced regulation would be published on 8/27 to require industry to change meat slaughter and processing practices. Field hearings on modernizing meat inspection now completed by USDA. Comments being reviewed. DPC has been handling meetings twice a week to develop more detailed positions on pesticide issue. | Coordinate with DPC staff on change needed to change existing pesticide legislation; develop white paper on pesticide legislative changes for interagency review and to serve as basis for scheduled September testimony; review USDA food inspection draft reg. | Weatherly Fairweather |
| 56 | USDA Streamlining | USDA | Glauthier Reeder | Legislation/Appropriation action for FY 94; NPR issue. | FY 94 Budget assumed consolidation. Sec. Espy and USDA political appointees go on "retreat" 6/17-18 on restructuring Dept. In NPR meeting, Vice President directed team to come up with "bolder" plan to reduce offices of all agencies (6/14). FY 94 Approp. conference fails to adopt. | Work with NPR on bolder plan. | Weatherly |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|--|--|---------------------|--|---|--|---|
| | | OVERALL | OMB | | | | |
| 57 | Bureau of Indian Affairs Trust Fund Mgmt | DOI | Glauthier Reeder | Ongoing | Preparation of strategic plan. DOI supports Senate interest in a GAO review of Trust Mngmt alternatives. NRD/Mngmt are following up. | Reconcile tribal accounts through contractor. Continue follow-up with Interior. Both activities on-going. | Beard |
| 58 | Interagency Wetlands Task Force | Multi-Agency: DOI USDA EPA Army Corps | Glauthier | Policy papers being refined for announcement as a large package on 8/23. | Senate 7/28 hearing postponed until after Labor Day. July 22 interagency policy level mtg resolved most interagency differences. | Plan communications strategy for selling Admin. wetlands policy announcement (probably 8/23). Deputies meeting scheduled for 8/10 to sign off on policy. | Beard Weatherly Fairweather Long |
| 59 | Climate Change Action Plan | OEP State EPA DOE USDA DOT CEA | Glauthier | Develop action plan for August international meeting. | T. J. Glauthier to coordinate budget estimates of options. August 3 meeting of CCMG to discuss final options, scoring and additional options. | Analyze the cost and emission reductions of options. Mid-August deadline slipped to September. | Fairweather Mietus |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---------------------------------------|-----------------------|-----------|---------------------|---|---|--------------------|
| | | OVERALL | OMB | | | | |
| 60 | Space Station Redesign Implementation | OSTP NEC VP/OMB | Glauthier | Ongoing | Sent NASA a letter confirming station redesign decisions and implementation process. | Selection of single contractor and NASA host center, approve NASA employee "buy-out" legislation to downsize station workforce. Timing and handling of all these issues may be sensitive during Reconciliation negotiations and NASA Senate Appropriations actions. Holding weekly strategy meetings with the NASA Administrator. | Fellows |
| 61 | R&D Review | OSTP NEC OMB | Glauthier | Spring-early Summer | Held mini-M&B review within OMB on the draft FY95 R&D principles and review process memo. Met with Deputy Director and Dr. Gibbons on proposed R&D Review memo. | Redrafting memo to clarify R&D priorities, scope of R&D data collection (narrower), and ultimate use of the R&D data collection information in decision making. | Fellows |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------|-----------|--------------------|--|--|-----------------------|
| | | OVERALL | OMB | | | | |
| 61A | Federal Coordinating Council for Science, Engineer, and Technology (FCCSET) | OSTP | Glauthier | Summer | Redefining and downsizing six interagency FCCSET initiatives from previous Administration (climate research, advanced computing, math/science education, materials, manufacturing, and biotechnology), Biotechnology dropped. Materials absorbed into manufacturing. | Writing FY95 Terms of Reference (TOR) for the remaining four FCCSET initiatives. Each TOR outlines multi-agency budget review process for FY95. TORs signed by OMB PAD(s) and sent to agencies within next week(s). Must decide how to integrate into larger budget process. | Fellows |
| 62 | Establish United States Enrichment Corporation | OMB | Glauthier | Summer | Activation date 7/1. Issued Interim Determination Order. Received accounts receivable data from USEC. Asked Treasury to transfer excess receivables to non-USEC account. | Analyze enrichment marginal costs ongoing. Resolve remaining transfer issues according to agreed upon plan and schedule. | Goldberg Bennethum |
| 63 | Implementation of Energy Policy Act (EP Act) | OMB | Glauthier | Ongoing | Received conservation investment data. Met with DOE Assistant Secretary and solar/renewables industry to develop financial assistance reprogramming materials. | Prepare OMB Bulletin to implement OMB requirement under Sec. 159 of EP Act. Prepare budget reprogramming. | Steer Bennethum |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---|---------------------|--------------------|--------------------|--|---|-------------------------------|
| | | OVERALL | OMB | | | | |
| 64 | "Clean Car" Initiative Motor Vehicle Industry Group | OSTP OMB NEC | Glauthier | Summer | Reviewed USG/auto industry agreement. Attended USABC "Lessons Learned" meeting in Detroit; basic structure can be used in other partnerships. | Get feedback from auto industry and get details of new partnerships being proposed. | Pfeiffer Steer |
| 65 | Department of Energy National Laboratories M&O Contracts & Missions | NEC OSTP OMB | Glauthier | December | DOE/OMB Contract Reform Steering Committee second meeting July 24. | Public meetings with stakeholders in August. | Bennethum Civiak |
| 66 | Use of Russian and U.S. Highly Enriched Uranium (HEU) | OMB | Glauthier Adams | Summer. | Commerce issued anti-dumping fuels Determination on 6/28 on Ukraninian LEU. | Prepare briefing materials for PADs. Discussions are continuing with USEC and DOE. Determine who will pay purchase price for Russian HEU and transparency costs. | Goldberg Taft Bennethum |
| 67 | Review of Yucca Mountain Nuclear Waste Repository | OMB | Glauthier | Summer | Met with DOE and agreed upon range of options to address funding issue. ----- | Prepare briefing materials for Congressional meeting. | Goldberg Bennethum |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|-------------------------------------|--|--------------------|--|---|---|--------------------------|
| | | OVERALL | OMB | | | | |
| 68 | Waste Management and Clean-up | Energy | Glauthier Adams | Ongoing/Indefinite | DOE is proceeding on several reforms; bench marking, cost reduction, field study. | ESD will work with program office in developing 1995 budget. SSD and ESD will work directly with DOE officials on each reform to assure implementation. | Glozer Peroff |
| 69 | DOE-Use CRADAs | Energy OSTP NEC/OMB | Glauthier | Summer | Secretary O'Leary issued DOE technology strategy. Received DOE CRADA data base. | Requested DOE provide copies of CRADAs. Continuing analysis. | Peroff Bennethum |
| 70 | Superconducting Supercollider (SSC) | Energy OSTP NEC/OMB | Glauthier | Several years | House floor action cut \$420M from President's request, effectively killing the project. | Prepare estimates of project closeout costs and paper on international participation. Work with Senate to include President's SSC request in Energy and Water Appropriation. | Peroff |
| 71 | NAFTA Environment | NEC USTR State Treasury EPA USDA Other Agencies | Adams Glauthier | Develop a set of border environmental activities to influence the passage of NAFTA in Congress and for completion of trade negotiations by mid-July. | At the 8/2 Deputies meeting there was a strong leaning towards a border authority to serve as a conduit for US/MX guarantees (as well as IDB lending) for environmental protection enhancement. | USTR will float this concept with Mexico in their ongoing negotiations; Hill reaction is also being solicited. | Bent Fairweather * |

| NO. | TITLE | LEAD RESPONSIBILITY | | APPROXIMATE TIMING | LATEST ACTION | NEXT STEPS | OMB STAFF CONTACTS |
|-----|---------------------------|---|--------------------|--|---|--|------------------------------|
| | | OVERALL | OMB | | | | |
| 72 | Midwest Floods | USDA HUD FEMA Army Corps EPA DOI | Glauthier Edley | Disaster Supplement enacted wk of 8/2. | 8/3 interagency policy level meeting on coordinating long-term response (USDA lead). | Enactment of Supplement and Admin. agreement on long-term response; establishment of OEP/OMB working group on levee restoration. | Weatherly Long Redburn |
| 73 | Superfund Reauthorization | OEP EPA | Glauthier | Develop legislative proposals by Thanksgiving. | Several staff level working groups have met in the last two weeks to flesh out option papers. | Next Interagency policy level meeting set for August 10th. | Fairweather |